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1. SR 334 PATHWAY DESIGN 

Design is complete for the pathway and parcel plats are complete for the 
properties from which new easements of right-of-way will be necessary. These 
parcel plats are undergoing QC/QA in-house at BLN and should be submitted to 
the Town for review within a week. Offers should begin to go out to property 
owners this month, and construction is still planned for 2011, pending a funding 
determination by the Economic Redevelopment Commission. 
 

2. TURKEY FOOT PATHWAY DESIGN 

Design continues on the pathway to be constructed along the east side of Turkey 
Foot Ave.; however the project limits have been truncated to include only the 
portion from Mulberry Street to the existing sidewalks to the north. In conjunction 
with this pathway project, the Safety Board has directed the Town Engineer to 
examine the intersection of Mulberry Street and Turkey Foot Avenue. A 
preliminary alignment to correct the poor geometry of this intersection has been 
developed, and was presented to the Safety Board at its February 7th meeting. 
No determination or recommendation has been made, but this item is again on 
their agenda this month, and a cost estimate and engineering opinion of 
appropriateness will be discussed. 

 

3. EAGLE CREEK STREAM BANK EROSION ALONG TEMPLE AVE. 

Work is substantially complete on this project, with the exception of the 
placement of additional rip rap material at the ends of the new retaining walls. 
This process has been severely hampered by severe winter weather, but is not 
critical to the integrity of the new structures. 



 
The system of wire baskets containing rock material is designed with native 
planting plugs on the face of the wall towards the creek. Due to seasonal 
restrictions, the installation of these vegetation plugs will be deferred until next 
spring. 
 
Given the recent heavy rains and excessive flooding, this project functioned 
extremely well even in its un-vegetated, incomplete condition and likely 
prevented the loss of portions of Temple Avenue from washing away. 
 

4. STORMWATER PERMIT ACTIVITIES 

Through its partnership with the Upper White River Watershed Alliance 
(UWRWA), the Town again co-hosted the annual Central Indiana Contractors’ 
Workshop on February 16th at the Hamilton County Fairgrounds. In an attempt to 
increase attendance by contractors, the event was offered at no cost this year 
which did in fact result in an increase in attendance. Over 220 individuals 
attended the conference this year, which counts towards the Public Education 
requirement of the Town’s NPDES permit requirements. 
 
On March 24th, Zionsville will be co-hosting a Watershed Networking session 
along with the Indiana Association of Soil and Water Conservation Districts 
(IASWCD) at the Town Hall. There are currently over 60 registrants for this day-
long informational and networking opportunity, and select staff and public officials 
will be in attendance. 
 

5. STORMWATER MANAGEMENT BOARD 

The Stormwater Management Board held its first meeting on March 2nd. The 
meeting was largely organizational and informational in nature, and the Board 
elected the following officers: Sanjay Patel, President; John Connor, Vice-
President; Matt Price, Secretary. Additionally, the Citizens’ Advisory Committee 
(CAC) selected Jeff Butz as its Chairperson. 
 
Staff presented an historical recount of activities that leading up to this point, and 
Christopher B. Burke Engineering, LLC (CBBEL) representatives reviewed the 
rate study and recommendations developed earlier by a previous committee. 
Town attorney Buroker discussed several legal matters and duties of the Board 
as well. The Board and CAC then asked a few questions of staff and consultants, 
and short discussions ensued on general matters. The Board set April 5th as its 
next meeting, and staff will work with President Patel on the development of 
subsequent agendas. 

 

6. SR 334 RELINQUISHMENT 
A final agreement has been developed and is included as a separate agenda 
item for consideration this month. 
 
 



7. FIRST STREET PROJECT 

Requests for Proposals (RFP’s) are being developed to submit to engineering 
firms for design services on this project. Currently the project contemplates new 
storm sewers, sidewalks, curbs, curb ramps, landscaping and lighting along First 
Street from Sycamore Street at the south to just north of Poplar Street. The 
RFP’s are expected to go out mid-March, with a deadline for submittal by the end 
of the month. 
 

8. BRUSH AND LIMB COLLECTION 

The spring round of brush and limb collection for Zionsville residents in the Urban 
District has been scheduled for the weeks of April 18th and April 29th. The specific 
schedule will be posted to the Town’s web site and advertised in the Times 
Sentinel. Residents may contact the Street and Stormwater Department for their 
specific day of collection. 
 

9. HEAVY TRASH COLLECTION 

The annual collection of heavy trash items for Zionsville residents in the Urban 
District has been set for the week of May 2nd. This is an opportunity for residents 
to dispose of non-hazardous household items that are not normally collected with 
their weekly trash service. Collection will again be on residents’ regular trash day 
during this week. Information and details will be posted on the Town’s web site 
and advertised in the Times Sentinel, and people may contact the Street and 
Stormwater Department directly for this information. 
 


